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May 15, 2004 Not to Scale

CITY WIDE TRAFFIC SIGNAL TIMING OPTIMIZATION PROGRAM

Begin Jan 1, 2004 -- Complete Dec 31, 2004

RCTSS Traffic Signal

Non - RCTSS Traffic Signal

METRO Light Rail ATMS Traffic Signal

2070 Controller

METRO Light Rail

METRO CMAQ Corridor

Color 
Code

Phase Arterial / Area Project Description
24- Hr 

Volumes
No. of 
Lanes

Volume 
per lane

Total 
Signals

Council 
District

Implementation 
Deadline

Stage*

1 - A Downtown
Downtown - Install/Repair 
Interconnect Cable

200 H,I May 1, 2004 Complete

A

1 - B Downtown
Downtown (East of Austin) - 
Install/Repair Interconnect 

85 H,I May 1, 2004 Complete

2 - A Midtown Midtown - East/West Timing 30 D,I Jan. 15, 2004 Complete

B

2 - B Midtown
Midtown - Install/Repair 
Interconnect Cable

na D,I May 1, 2004 Complete

Subtotal 315

3 - A Bellaire 54,000 6 9,000 16 F February 15, 2004 Complete
3 - B Gulfton 41,500 4 10,375 7 F March 1, 2004 Complete
3 - C Woodway 31,000 4 7,750 11 G March 15, 2004 Complete
3 - D Hillcroft / Voss 37,500 4 9,375 19 C,F April 1, 2004 Complete
3 - E Fondren 33,000 6 5,500 23 C,F,G April 15, 2004 Complete
3 - F Montgomery 35,500 4 8,875 8 B May 1, 2004 Complete

Orange 3 - G San Felipe 42,000 6 7,000 12 G May 15, 2004 Complete
3 - H Harrisburg 20,000 4 5,000 13 H,I June 1, 2004 On Schedule
3 - I Fountainview / Renwick 40,500 4 10,125 14 C,F,G June 15, 2004 On Schedule
3 - J S. Post Oak 45,000 6 7,500 13 C,D July 1, 2004 On Schedule
3 - K Chimney Rock 40,500 4 10,125 17 C,F July 15, 2004 On Schedule
3 - L Crosstimbers 30,500 4 7,625 20 A,B,H August 1, 2004 On Schedule
3 - M Westheimer 67,000 8 8,375 27 G August 15, 2004 On Schedule

Subtotal 200

4 - A Richmond 40,000 4 10,000 C,D,G February 13, 2004 Complete
4 - B Westheimer 34,000 4 8,500 C,D,G February 13, 2004 Complete

Green 4 - C West Park 48,000 4 12,000 C February 13, 2004 Complete
4 - D West Alabama 15,000 2 7,500 C,D,G February 13, 2004 Complete
4 - E Bissonett 35,000 2 17,500 C February 13, 2004 Complete

Subtotal 99

5 - A N. Cullen 22,000 4 5,500 6 D February 15, 2004 Complete
5 - B Airport 32,000 6 5,333 5 E,I March 1, 2004 Complete
5 - C McCarty / Beaumont 37,000 6 6,167 7 B,H,I March 15, 2004 Complete
5 - D Bissonnet/Braeswood 35,000 6 5,833 31 C,F April 1, 2004 Complete
5 - E El Camino Real 25,000 4 6,250 6 E April 15, 2004 Complete

5 - F N. Shepherd 35,000 6 5,833 15 A,B,H February 15, 2004 Complete
Purple 5 - G S. Shepherd 37,000 4 9,250 14 C,D,G,H March 1, 2004 Complete

5 - H Antoine 34,000 4 8,500 9 A,H March 15, 2004 Complete
5 - I Ella 26,500 4 6,625 5 A April 1, 2004 Complete
5 - J Longpoint 23,000 4 5,750 12 A May 1, 2004 Complete
5 - K N. Gessner 33,000 6 5,500 12 A,G May 15, 2004 Complete
5 - L Aldine-Bender 22,000 6 3,667 2 B June 1, 2004 On Schedule
5 - M Barryknoll 2 0 2 G June 15, 2004 On Schedule

Subtotal 126

COH - CMAQ WA # 2   
(KLOTZ)

Implementation Schedule

COH - RCTSS Optimized 
Timing

Spur 527 Mitigation Area Timing

COH - CMAQ WA # 2   
(PBS&J)

6 - A Barker Cypress 55,500 4 13,875 2 A May 15, 2004 Complete
6 - B Waugh / Commonwealth 27,000 4 6,750 9 D June 1, 2004 On Schedule
6 - C Shepherd / Durham 37,000 4 9,250 17 A,H June 15, 2004 On Schedule
6 - D Almeda 27,000 6 4,500 7 D July 1, 2004 On Schedule
6 - E Federal 32,500 4 8,125 8 E,I July 15, 2004 On Schedule
6 - F Wheeler 10,000 4 2,500 8 D,I August 1, 2004 On Schedule
6 - G Airline 19,000 4 4,750 22 B,H August 15, 2004 On Schedule

Orange 6 - H Bellfort 38,000 6 6,333 36 C,D,E,F,I September 1, 2004 On Schedule
6 - I W. Gray 8,600 4 2,150 9 D,G September 15, 2004 On Schedule
6 - J Allen Pkwy 36,500 6 6,083 4 D September 15, 2004 On Schedule
6 - K Broadway 26,500 6 4,417 18 I October 1, 2004 On Schedule
6 - L Navigation 17,500 6 2,917 11 H,I November 1, 2004 On Schedule
6 - M Wayside 34,500 4 8,625 18 I November 15, 2004 On Schedule
6 - N S. Gessner 28,000 6 4,667 19 C,F,G December 1, 2004 On Schedule
6 - O Lockwood 20,000 6 3,333 29 B,H,I December 15, 2004 On Schedule
6 - P Almeda-Genoa 20,000 4 5,000 8 E December 31, 2004 On Schedule

Subtotal 225

7 - A N. Victory 11,800 6 1,967 7 A,B June 1, 2004 On Schedule
7 - B W. Little York 17,000 6 2,833 10 A,B June 15, 2004 On Schedule
7 - C Galveston 14,800 6 2,467 18 E,I July 1, 2004 On Schedule
7 - D Mykawa 12,000 4 3,000 5 D,E,I July 1, 2004 On Schedule
7 - E Hammerly 22,000 4 5,500 14 A July 15, 2004 On Schedule
7 - F Kempwood 14,700 4 3,675 19 A August 1, 2004 On Schedule
7 - G Studewood 12,000 4 3,000 10 H August 1, 2004 On Schedule
7 - H Yale 18,000 4 4,500 15 A,H August 15, 2004 On Schedule
7 - I Heights 15,000 4 3,750 8 H August 15, 2004 On Schedule
7 - J Irvington 17,000 4 4,250 13 H September 1, 2004 On Schedule
7 - K Jensen 12,000 4 3,000 13 B,H September 15, 2004 On Schedule
7 - L Lyons 10,000 2 5,000 12 B,H October 1, 2004 On Schedule
7 - M Elysian 7,000 4 1,750 12 B,H October 15, 2004 On Schedule
7 - N Hirsch 10,000 4 2,500 15 B,H November 1, 2004 On Schedule
7 - O Mesa 14,200 6 2,367 6 B,I November 15, 2004 On Schedule
7 - P Wallisville 11,800 4 2,950 8 B,I November 15, 2004 On Schedule
7 - Q Hempstead 15,100 6 2,517 18 A,H December 1, 2004 On Schedule
7 - R Will Clayton 31,500 4 7,875 5 B December 15, 2004 On Schedule
7 - S W. Tidwell 14,300 4 3,575 17 A,B December 31, 2004 On Schedule

Purple 225

8 - A Bissonnet 35,000 4 8,750 9 C,F May 1, 2004 Complete
8 - B Westview 9,000 4 2,250 5 A May 15, 2004 Complete
8 - C Beechnut 34,500 4 8,625 9 F June 1, 2004 On Schedule
8 - D Beechnut 2 12,000 4 3,000 14 C June 15, 2004 On Schedule
8 - E Stella Link 40,000 6 6,667 8 C July 1, 2004 On Schedule
8 - F Memorial 20,000 4 5,000 7 G July 1, 2004 On Schedule
8 - G Washington 21,000 4 5,250 10 H July 15, 2004 On Schedule
8 - H S. Cullen 18,000 6 3,000 12 D August 1, 2004 On Schedule
8 - I Scott 10,000 4 2,500 22 D,I August 15, 2004 On Schedule
8 - J Fuqua 27,000 6 4,500 5 E September 1, 2004 On Schedule
8 - K W. Fuqua 46,500 6 7,750 5 D September 1, 2004 On Schedule
8 - L Telephone 25,000 4 6,250 22 E,I September 15, 2004 On Schedule
8 - M Griggs 8,400 4 2,100 14 D,I October 1, 2004 On Schedule
8 - N MLK 13,800 6 2,300 15 D,E October 15, 2004 On Schedule
8 - O Dowling 24,500 6 4,083 19 D,I November 1, 2004 On Schedule
8 - P S. Main 26,500 4 6,625 21 C,D November 15, 2004 On Schedule
8 - Q Clay 20,700 6 3,450 10 A December 1, 2004 On Schedule
8 - R Clinton 7,900 4 1,975 10 B,H,I December 15, 2004 On Schedule
8 - S Market 8,300 4 2,075 8 B,H,I December 31, 2004 On Schedule

225
Subtotal 450

COH - RCTSS Optimized 
Timing

COH (Klotz)

COH (Brown & Gay)

9 TMC N/A  90 FY 2004 na

Subtotal 90

10 Uptown N/A  35 FY 2004 na
D

Subtotal 35

Grand Total 1540

C
TEXAS MEDICAL CENTER       

COH - Optimized Timing

UPTOWN                                                    
50% COH funded                                               

50% Uptown Management 


